
Task Order 1 - Effective Date 16 Sept 1999

Deliverable DAC Status QA Date
Planned 

Draft Date
Actual 

Draft Date

Contract 
Delivery 

Date

New 
Delivery 

Date

Actual 
Delivery 

Date

Required 
SFA 

Response 
Date

Price
Invoice 

Date
Owner QA Owner Client Owner

1.1 Program Management Office
1.1.1 Concept of Business Operations 20 Accepted 10/1/99 10/4/99 10/4/99 10/6/99 10/6/99 10/6/99 10/20/99 $131,236.81 11/18/99 Dave Gordon Petchon, Thurston Connie Davis
1.1.2 Critical Program Management Processes 30 Accepted 10/6/99 10/12/99 10/12/99 10/15/99 10/15/99 10/15/99 10/29/99 $158,898.51 11/18/99 Dave Gordon Petchon, Thurston Connie Davis
1.1.3 Monthly Report 30 Accepted 10/6/99 10/12/99 10/12/99 10/18/99 10/18/99 10/18/99 N/A $202,094.02 10/25/99 Mike Swain Petchon, Gidwani Carol Seifert
1.1.3 Contract Management Plan 60 Accepted 10/6/99 10/12/99 10/12/99 10/15/99 10/15/99 10/15/99 10/29/99 $0.00 Mike Swain Petchon, Gidwani Carol Seifert

Total TO1: $492,229.34

Task Order 2 - Effective Date 1 Oct 1999

Deliverable DAC Status QA Date
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Draft Date
Actual 

Draft Date

Contract 
Delivery 

Date

New 
Delivery 

Date

Actual 
Delivery 

Date
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SFA 
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Date

Price
Invoice 
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2.1 Program Management Office

2.1.2 Program Plan/ Quality Plan/ Communication Plan 30 Accepted 10/15/99 10/22/99 11/1/99 11/1/99 11/1/99 11/15/99 $298,378.46 11/18/99 Dave Gordon Steve Petchon Carol Seifert
2.1.3a Modernization Partner Program Management (Status Report) 30 Accepted 10/15/99 10/22/99 11/1/99 11/1/99 11/2/99 11/15/99 $298,378.46 11/5/99 Dave Gordon Steve Petchon Carol Seifert

2.1.1 Recommended Value Creating Opportunities/Industry Benchmarks 45 Accepted 11/1/99 11/8/99 11/15/99 11/15/99 11/15/99 11/29/99 $298,378.46 1/27/00 Dave Gordon Steve Petchon Carol Seifert
2.1.3b Capability Release Plan 60 Accepted 11/15/99 11/22/99 11/29/99 12/20/99 12/20/99 1/7/00 $298,378.46 1/13/00 Dave Gordon Steve Petchon Carol Seifert
2.1.3c Modernization Partner Program Management (Status Report) 60 Accepted 11/15/99 11/22/99 11/29/99 12/10/99 12/10/99 N/A $298,378.46 12/10/99 Dave Gordon Steve Petchon Carol Seifert
2.1.3d Modernization Partner Program Management (Status Report) 90 Accepted 12/15/99 12/22/99 12/29/99 1/10/00 1/10/00 1/24/00 $254,388.71 1/13/00 Dave Gordon Steve Petchon Carol Seifert
2.1.3e Modernization Partner Program Management (Status Report) 120 Accepted 1/14/00 1/21/00 1/31/00 2/10/00 2/10/00 N/A $250,777.61 2/11/00 Elisabeth Schmidt Steve Petchon Carol Seifert
2.1.3f Modernization Partner Program Management (Status Report) 150 2/14/00 2/21/00 2/28/00 3/10/00 N/A $249,826.14 Elisabeth Schmidt Steve Petchon Carol Seifert
2.1.3g Modernization Partner Program Management (Status Report)  180 3/16/00 3/23/00 3/30/00 4/10/00 N/A $249,826.14 Elisabeth Schmidt Steve Petchon Carol Seifert

2.2 Enterprise Engineering and Integration
2.2.2 Configuration Management Approach  60 Accepted 11/11/99 11/5/99 11/29/99 11/29/99 2/4/00 2/18/00 $96,456.58 2/23/00 Dave Gordon Steve Petchon Connie Davis
2.2.3 Critical Methods/Standard Recommendations  90 Accepted 11/18/99 11/12/99 12/29/99 12/29/99 2/4/00 2/18/00 $95,504.19 2/22/00 Dave Gordon Steve Petchon Connie Davis
2.2.4 Systems Integration and Test Approach  90 Accepted 12/1/99 11/23/99 12/29/99 12/29/99 2/4/00 2/18/00 $95,668.06 2/23/00 Dave Gordon Steve Petchon Connie Davis
2.2.5 Deployment Approach 120 Delivered 1/14/00 1/21/00 1/31/00 1/31/00 2/2/00 2/16/00 $95,668.06 Dave Gordon Steve Petchon Connie Davis
2.2.6 Post-Deployment Maintenance Approach 150 Delivered 2/14/00 2/21/00 2/28/00 2/28/00 2/28/00 3/13/00 $95,668.06 Dave Gordon Steve Petchon Connie Davis

2.4 Direct Loan Servicing Reengineering
2.4.1 Current Environment Assessment Accepted 10/22/99 1/31/00 2/7/00 2/17/00 3/2/00 $311,700.91 2/23/00 Karl Augenstein Steve Shane Jeanne Van Vlandren
2.4.2 Reengineering Options and Analysis 2/15/00 11/22/99 2/15/00 2/29/00 3/14/00 $150,752.99 Karl Augenstein Steve Shane Jeanne Van Vlandren
2.4.3 Business Case 2/28/00 11/22/99 2/28/00 2/28/00 3/13/00 $316,405.47 Karl Augenstein Steve Shane Jeanne Van Vlandren

2.5 Common Origination Disbursement
2.5.1 Current Environment Assessment Delivered 2/15/00 10/22/99 2/15/00 3/3/00 3/3/00 3/17/00 $208,663.66 Mark Kindig Steve Shane Kay Jacks
2.5.2 Reengineering Options and Analysis 2/28/00 11/22/99 2/28/00 3/17/00 3/31/00 $212,252.67 Mark Kindig Steve Shane Kay Jacks
2.5.3 Business Case 3/15/00 11/22/99 3/15/00 3/31/00 4/14/00 $155,467.44 Mark Kindig Steve Shane Kay Jacks

2.3 Partner Management
2.3.1 Acquisition Strategy 30 10/15/99 10/22/99 12/31/99 3/15/00 3/28/00 $100,000.35 Mike Swain Steve Petchon Candace Hardesty
2.3.2 Partnership Management Plan 30 Accepted 10/15/99 10/22/99 11/30/99 11/30/99 11/29/99 12/15/99 $123,281.07 1/6/00 Mike Swain Steve Petchon Pat Bradfield
2.3.4a Monthly Contract Status Report 30 Accepted 10/15/99 10/22/99 11/1/99 11/1/99 11/2/99 11/15/99 $91,037.96 11/5/99 Mike Swain Steve Petchon Carol Seifert
2.3.3 Legacy Contract Transition Plan 60 Started 11/15/99 11/22/99 1/10/00 3/31/00 1/24/00 $106,989.37 Mike Swain Steve Petchon Pat Bradfield
2.3.4b Contract Management Plan 60 Accepted 11/15/99 11/22/99 11/29/99 11/29/99 11/29/99 12/13/99 $42,677.55 12/2/99 Mike Swain Steve Petchon Carol Seifert
2.3.4c Monthly Contract Status Report 60 Accepted 11/15/99 11/22/99 11/29/99 12/10/99 12/10/99 N/A $91,037.96 12/15/99 Mike Swain Steve Petchon Carol Seifert
2.3.4d Monthly Contract Status Report 90 Accepted 12/15/99 12/22/99 12/29/99 1/10/00 1/10/00 N/A $91,037.96 1/12/00 Mike Swain Steve Petchon Carol Seifert
2.3.4e Monthly Contract Status Report 120 Accepted 1/14/00 1/21/00 1/31/00 2/10/00 2/10/00 N/A $91,037.96 2/11/00 Mike Swain Steve Petchon Carol Seifert
2.3.4f Monthly Contract Status Report 150 2/14/00 2/21/00 2/28/00 3/10/00 N/A $91,037.96 Mike Swain Steve Petchon Carol Seifert
2.3.4g Monthly Contract Status Report 180 3/16/00 3/23/00 3/30/00 4/10/00 N/A $91,037.96 Mike Swain Steve Petchon Carol Seifert

Total TO2: $5,250,095.09

Deliverables Schedule
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Task Order 3 - Effective Date 1 Oct 1999
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3.1 Task Order 3 Financial Management
3.1.1a Project Plan 7 Accepted 10/12/99 10/26/99 10/8/99 11/2/99 11/2/99 11/16/99 $26,577.71 11/23/99 Cindy Aldridge Steve Petchon Jim Lynch
3.1.3a Concept of Operations Validation 25 Accepted 11/12/99 11/24/99 10/26/99 12/3/99 12/3/99 12/17/99 $146,938.00 12/21/99 Cindy Aldridge Steve Petchon Jim Lynch
3.1.1b Ongoing Project Management and Analysis (Monthly Report) 30 Accepted N/A N/A 11/1/99 12/3/99 12/3/99 12/17/99 $84,159.00 12/7/99 Cindy Aldridge Steve Petchon Jim Lynch
3.1.1c Ongoing Project Management and Analysis (Monthly Report) 60 Accepted N/A N/A 11/30/99 1/4/00 1/4/00 1/7/00 $121,415.97 1/10/00 Cindy Aldridge Steve Petchon Jim Lynch
3.1.1d Ongoing Project Management and Analysis (Monthly Report) 90 Accepted N/A N/A 12/30/99 2/3/00 2/3/00 2/3/00 $121,415.97 2/8/00 Cindy Aldridge Steve Petchon Jim Lynch
3.1.1e Ongoing Project Management and Analysis (Monthly Report) 120 Accepted N/A N/A 1/31/00 3/3/00 3/3/00 3/17/00 $114,867.17 3/6/00 Karen Holmcrans Steve Petchon Jim Lynch
3.1.3b Financial Management System Design 125 2/27/00 2/21/00 2/3/00 3/3/00 3/17/00 $689,304.00 Karen Holmcrans Steve Petchon Jim Lynch
3.1.1f Ongoing Project Management and Analysis (Monthly Report) 150 N/A N/A 2/28/00 4/3/00 4/17/00 $169,274.51 Karen Holmcrans Steve Petchon Jim Lynch
3.1.3c Financial Analysis & Business Case 155 3/10/00 3/24/00 3/6/00 3/31/00 4/14/00 $106,700.00 Karen Holmcrans Steve Petchon Jim Lynch
3.1.2 License Pricing Analysis 160 3/17/00 3/31/00 3/9/00 4/7/00 4/21/00 $47,276.87 Karen Holmcrans Steve Petchon Jim Lynch
3.1.1g Project Completion (Final Report) 165 3/24/00 4/7/00 3/14/00 4/14/00 4/28/00 $67,671.92 Karen Holmcrans Steve Petchon Jim Lynch

Total TO3: $1,695,601.12

Task Order 4 - Effective Date 8 Nov 1999

Deliverable DAC Status QA Date
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Draft Date
Actual 

Draft Date

Contract 
Delivery 
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New 
Delivery 

Date

Actual 
Delivery 

Date
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SFA 
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Invoice 
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Owner QA Owner Client Owner

4.1 Task Order 4 Enterprise Architecture Management
4.1.1 Proposed Technical Architecture and Invest. Mgmt. Improvements 45 Accepted 10/26/99 12/22/99 1/14/00 1/14/00 1/28/00 $495,328.96 2/28/00 Dave Gordon Steve Petchon Steve Hawald
4.1.2 Recommended Application Architecture Stds. Version 1 60 Delivered 11/24/99 1/7/00 1/7/00 1/7/00 1/20/00 $267,616.51 Dave Gordon Steve Petchon Steve Hawald
4.1.3 Recommended COE&Security Standards 70 Delivered N/A 2/16/00 2/17/00 2/16/00 3/1/00 $139,699.31 Dave Gordon Steve Petchon Steve Hawald
4.1.4 Architecture Release Plan 85 Delivered N/A 2/1/00 2/1/00 2/15/00 $147,448.96 Dave Gordon Steve Petchon Steve Hawald
4.1.5 Application & Technical Architecture Stds. 100 Delivered N/A 2/16/00 2/16/00 3/1/00 $106,865.16 Dave Gordon Steve Petchon Steve Hawald
4.1.6 Modernization Blueprint 100 N/A TBD 3/1/00 $131,300.23 Dave Gordon Steve Petchon Steve Hawald
4.1.7 Recommended Application Architecture Stds. Version 2 129 2/21/00 4/7/00 4/21/00 $106,865.16 Dave Gordon Steve Petchon Steve Hawald
4.1.8 Incentive Fee 129 N/A $100,000.00 Dave Gordon Steve Petchon Steve Hawald

Total TO4: $1,495,124.29

Task Order 5 -  Effective Date 30 Nov 1999

Deliverable DAC Status QA Date
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Actual 
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5.1 Task Order 5 Integrated Product Team/ Aid Awareness
5.1.1 Aid Awareness Detailed Process Map 45 Accepted 10/26/99 1/14/00 1/13/00 1/27/00 $51,344.00 1/24/00 Demetra Anagnostopoulos Steve Petchon Jeanne Van Vlandren

Total TO5: $51,344.00

Task Order 6 -  Effective Date 6 Dec 1999

Deliverable DAC Status QA Date
Planned 

Draft Date
Actual 

Draft Date

Contract 
Delivery 

Date

New 
Delivery 

Date

Actual 
Delivery 

Date
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Invoice 

Date
Owner QA Owner Client Owner

6.1 Task Order 6 Common Loan Origination Conference Support
6.1.1 Common Loan Origination Conference Support 30 Accepted 10/26/99 1/5/00 1/5/00 2/1/00 2/18/00 $32,266.16 2/7/00 Linh Nguyen Steve Petchon Kay Jacks

Total TO6: $32,266.16
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